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2D Module Production
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Summary/Plan of Action
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Plan of Action:

-The machining will begin this week.
-We will epoxy all the modules this week,
(contingent on the kits from Sean to do the final module).



